
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:44 PM
Run date

Time

Reviewer: Wright, Doug 13-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 353 Date: 06-Jun-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 636

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the façade at
99 meters .

Obra , Barry , Carlos , Dustin , Guo , Michael , & Ryan had to work on the façade . Crews had to
place the remaining washers & nuts , snug , mark 1/2 turn for 190 mm. bolts & less , mark 2/3 turn for 200
mm. bolts , & pretension the bolts .

Carlos had to work inside the West tower shaft . Guo had to work inside the East tower shaft . Barry
had to work inside the South tower shaft . Michael had to work inside the North tower shaft .

Michael & Guo were done at 11:00 AM. Crews had to work on house keeping , vacuum inside the
façade , pull out of the tower shafts their tools , equipments , air & power lines , & mobilize to work on the
struts at 53 meters .

Barry & Carlos were done at 11:30 PM. They had to wrap up their tools & equipments . Crews left
at 12:00 PM.

Obra , Dustin , & Ryan had to work inside the façade boxes . Crews started at 7:30 AM.
In addition to that , crews had to remove the top seal on the cross bracing , place new seals &

stainless steel washers , work on the permanent platform , hand rails , & house keeping . They were done
at 2:00 PM.

After that , Ryan , Dustin , Tony , & I had to test 10% of the bolts inside the façade & on the cross
bracing using the torque wrench . Crews started at 2:10 PM. They were done at 4:30 PM

Then , crews had to work with the other crews mobilizing to 53 meters to the end of the shift . Crews
will test inside the tower shafts tomorrow morning .
Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00 PM.
.

Conco concrete pump # 14101 ( Froylan Ieyva , Kirby Rodriguez ) came to the site at 6:00 AM.
Crews ( Norman , Gary , Patrick . & Jasmin ) came to the site at 6:30 AM. Crews had to work on the
concrete pour for the tie back footing. They had to prepare their tools & equipments. They were done at
7:00 AM.

The 1st concrete truck came to the site at 7:05 AM. Froylan had to prime the pump . He was done at
7:10 AM. The concrete pour started at 7:15 AM. It was done at 12:40 PM. The last truck left at 12:50 PM.
Conco crews left at 1:00 PM. The concrete pump at 1:30 PM. 40 cubic meters were used for the tie back
footing .

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 353 Date: 06-Jun-2011 Monday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 5.00 0.00 0.00 5.00

JNM BARRY ROTHMANIronworker 5.00 0.00 0.00 5.00
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